Autom8ion Lab

DRAFT

Intelligent Workflow Automation Platform

Project Proposal and Scope of Work

# PROPOSAL NUMBER PROP-2025-001	DATE PREPARED February 6, 2025
VALID UNTIL March 6, 2025	PREPARED BY Autom8tion Lab

PREPARED FOR

Sarah Mitchell

Pinnacle Logistics Group

sarah.mitchell@pinnaclelogistics.com

(312) 555-0184

PREPARED BY

Autom8tion Lab

info@autom8ionlab.com

(855) 508-6062

autom8ionlab.com

Autom8ion Lab Support

01

Introduction

Pinnacle Logistics Group operates in a fast-moving industry where operational efficiency directly impacts profitability. After our discovery session on January 28, 2025, we identified several critical bottlenecks in your current order processing, fleet dispatch, and client reporting workflows that are consuming significant staff hours and introducing errors at scale.

This proposal outlines a comprehensive automation platform designed to eliminate manual data entry across your three core systems, reduce order-to-dispatch time by an estimated 70%, and deliver real-time reporting dashboards that give your leadership team the visibility they need to make faster decisions.

Our approach leverages proven integration frameworks and custom AI components tailored specifically to your existing tech stack, including your Salesforce CRM, SAP logistics module, and proprietary fleet management system. The result will be a unified, intelligent platform that works the way your team already operates — just faster, more accurate, and fully automated where it matters most.

Autom8ion Lab Support

02

Scope of Work

The following outlines the detailed project scope, organized by phase. Each phase includes specific objectives and tasks that will be completed.

System Architecture and Planning

Comprehensive technical analysis of existing infrastructure and design of the target automation architecture.

- Audit current Salesforce, SAP, and fleet management system integrations
- Map all data flows and identify automation opportunities
- Design scalable microservices architecture
- Define API contracts and data transformation schemas
- Establish development, staging, and production environments

Core Platform Development

Build the central automation engine that orchestrates workflows across all connected systems.

- Develop order processing automation pipeline
- Build fleet dispatch optimization engine with AI routing
- Create automated data synchronization between Salesforce and SAP
- Implement error handling, retry logic, and alerting systems
- Build admin dashboard for workflow monitoring and management

Autom8ion Lab Support

Integration and Data Migration

Connect all existing systems and migrate historical data to the new unified platform.

- Build Salesforce REST API integration layer
- Develop SAP RFC/BAPI connector modules
- Create fleet management system webhook integrations
- Migrate 24 months of historical order and dispatch data
- Validate data integrity across all connected systems

Quality Assurance and Testing

Rigorous testing across all integration points, edge cases, and performance benchmarks.

- Execute end-to-end integration testing across all systems
- Perform load testing simulating 3x current transaction volume
- Conduct user acceptance testing with key stakeholders
- Validate automated workflows against manual process benchmarks
- Security and penetration testing of all API endpoints

Autom8ion Lab Support

03

Deliverables

Technical Deliverables

- Custom workflow automation platform with admin dashboard
- Salesforce integration module with bi-directional sync
- SAP logistics connector with real-time data pipeline
- Fleet dispatch optimization engine with AI-powered routing
- Real-time analytics and reporting dashboard

Documentation

- Technical architecture documentation
- API reference guide for all integration endpoints
- System administrator operations manual
- Data flow diagrams and entity relationship maps
- Disaster recovery and failover procedures

Training and Support

- Two half-day training sessions for operations team
- One half-day training session for management and leadership
- Video recordings of all training sessions
- 30 days of post-launch priority support
- Dedicated Slack channel for real-time issue resolution

Autom8ion Lab Support

Infrastructure

- Production-ready cloud deployment on AWS
- Staging environment for ongoing testing
- Automated CI/CD pipeline for future updates
- Monitoring and alerting configuration
- Automated backup and recovery systems

Autom8ion Lab Support

04

Timeline

Weeks 1-2 | Target: February 21, 2025

Discovery and Architecture

System audit, stakeholder interviews, technical architecture design, and environment setup.

Weeks 3-4 | Target: March 7, 2025

Core Development Sprint 1

Order processing automation, Salesforce integration, and admin dashboard foundation.

Weeks 5-6 | Target: March 21, 2025

Core Development Sprint 2

SAP connector, fleet dispatch engine, and data migration pipeline.

Weeks 7-8 | Target: April 4, 2025

Integration and Testing

End-to-end integration testing, performance optimization, and user acceptance testing.

Weeks 9-10 | Target: April 18, 2025

Launch and Optimization

Production deployment, team training, monitoring setup, and performance tuning.

Autom8ion Lab Support

ESTIMATED PROJECT DURATION

February 21, 2025 — April 18, 2025

Autom8ion Lab Support

05

Pricing

Discovery and Architecture System audit, technical design, and project planning	$8,500
Core Platform Development Automation engine, admin dashboard, and workflow orchestration	$32,000
System Integrations Salesforce, SAP, and fleet management connectors	$18,500
Quality Assurance Testing, security audit, and performance optimization	$7,500
Training and Documentation Team training sessions, documentation, and knowledge transfer	$5,500
Post-Launch Support (30 days) Priority support, monitoring, and optimization	$3,000
Subtotal	$75,000
Total Investment	**$75,000**

Payment Terms

40% deposit upon proposal acceptance to initiate the project. 30% due upon completion of Core Development (Sprint 2 milestone). 20% due upon successful completion of User Acceptance Testing. 10% due upon production launch and delivery of all documentation and training materials.

Autom8ion Lab Support

06

Terms & Conditions

Autom8ion Lab Support

1. Project Scope

This proposal covers the work described in the Scope of Work section above. Any work outside this scope will require a separate change order with associated cost and timeline adjustments, to be agreed upon in writing by both parties before work begins.

2. Revisions and Change Orders

Up to two rounds of revisions are included for each deliverable within the defined scope. Additional revisions or scope changes will be quoted separately. All change orders must be approved in writing before implementation.

3. Intellectual Property

Upon full payment, all custom code, configurations, and documentation developed specifically for this project become the exclusive property of the Client. Autom8tion Lab retains the right to use general methodologies, frameworks, and non-proprietary techniques in future projects.

4. Confidentiality

Both parties agree to maintain strict confidentiality of all proprietary information, trade secrets, and sensitive business data shared during the course of this engagement. This obligation survives the completion or termination of the project for a period of two years.

5. Payment Terms

Invoices are due within 15 business days of issuance. Late payments are subject to a 1.5% monthly interest charge. Autom8tion Lab reserves the right to pause work if payment is more than 30 days overdue.

6. Termination

Either party may terminate this agreement with 14 days written notice. In the event of termination, the Client will be invoiced for all work completed up to the termination date, including any committed third-party costs. Deposits for unstarted phases will be refunded.

7. Warranty

Autom8ion Lab Support

Autom8tion Lab warrants that all deliverables will function as specified for a period of 60 days following production launch. During this warranty period, any defects in functionality will be corrected at no additional charge. This warranty does not cover issues arising from unauthorized modifications or third-party system changes.

8. Limitation of Liability

Autom8tion Lab's total liability under this agreement shall not exceed the total fees paid by the Client. Neither party shall be liable for indirect, incidental, or consequential damages arising from this engagement.

Autom8ion Lab Support

Acceptance

By signing below, both parties agree to the terms, scope, deliverables, timeline, and pricing outlined in this proposal. This document shall serve as the binding agreement between both parties upon signature.

CLIENT

PRINTED NAME
Sarah Mitchell

TITLE

DATE

AUTOM8TION LAB

PRINTED NAME

TITLE

DATE

Questions about this proposal? We are happy to help.

info@autom8ionlab.com (855) 508-6062

Autom8ion Lab Support

Autom8tion Lab

Confidential — Prepared exclusively for Pinnacle Logistics Group

autom8ionlab.com

Autom8ion Lab Support